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CCR No. 9 7 - 0 4 4 9 A Logged Date 4 / 2 / 9 7 Rev. A Request Type CCR

Priority Routine Urgent X Emergency Affected Release B Change Class I I

Title (description)
B0 Validation IMS RbR to DMS/DSS Level 4 Link Additions due to TAM/DID 304
i s s u e s .
Documents Affected Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or

Tech Reference
A C - 9 6 - 0 5 6 1

RTM Change X Start New Baseline

Problem
Requirement and/or l ink modifications are needed for B0 validation and/or
compliance of release B TAM(s) and/or DID 304 rejection letter comments.

Proposed Solution
Requirements and/or l inks are modified as warranted.  For non-allowable
attribute values use: ‘unverified’ for acceptance and system verification status;
‘test’ for verification method(s); ‘approved’ for L4 status;  ‘mission essential’ for
requirement_category; ‘SDPS’ for segment; ‘functional’ for type (L4s and RbRs).

Revision A:  Release changed for S-DSS-10100 & 1030 in Reference Table II from
‘A’ to ‘B1’  (Done in CCR # 97-0265A by DSS). In Reference Table IV, removed S-
DSS-03370 and replaced with correct L4 (S-DSS-03770) for the correct link deletion
tab le  entry .
Impact Analysis:
Organizations Affected: BOO Contracts ECS Chief Eng x FOS M&O x

Procurement QO x Rel. Dev x Rel. A Rel. C SCDO Arch.

Science Off Security Subcontrct Sys. Eng x Sys Verf
Acpt

x

Cost: None Small Medium Large

(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)

Schedule: None Other

Additional LOC Man-Months

Materials

Originator Alton Davis, Jr. (signed)   Alton Davis      4/30/97
Signature Date

Office S y s t e m s
E n g .

Office Manager (signed)   Edward Nicosia      4/30/97

Signature Date

Disposition Approved X Approved w/Comment Forward Disapproved

Comments:

CCB Chairperson (signed)      Paul Fingerman    5/1/97
Signature Date

CM01OC96  ECS


